

5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- The SwiftShip Tracker project is planned and developed using the **Agile methodology**. Agile helps the development team to divide the complete project into smaller tasks and complete them step by step. The project is organized into different sprints, where each sprint focuses on a particular set of requirements and development activities.
- The planning process helps the team to understand the project requirements, assign tasks, estimate the required effort and monitor the progress of development. The major project activities are divided into different stages such as Salesforce setup, data modeling, automation, Apex development, reporting, dashboards and AI implementation.

Agile Methodology

The project follows a **sprint-based development approach**. Each sprint has a specific objective and a set of tasks to be completed.

The major features of Agile planning used in the project are:

- The complete project is divided into smaller and manageable tasks.
- Requirements are organized as **Epics and User Stories**.
- **Story Points** are used to estimate the effort required for each user story.
- Tasks are completed during separate development sprints.
- Sprint progress is monitored based on the planned and completed work.

- Velocity can be used to understand the amount of work completed during each sprint.
- A burndown chart can be used to monitor the remaining work in a sprint.

Product Backlog

The product backlog contains the major requirements and development activities required for the SwiftShip Tracker system.

The important backlog activities include:

- Setting up and configuring the Salesforce Developer environment.
- Creating the **Parcel, Delivery, Sender and Receiver** custom objects.
- Defining relationships between the objects for organized parcel data management.
- Creating dedicated Salesforce tabs and the Lightning App for easy navigation.
- Developing Salesforce Flows for parcel and delivery-related automation.
- Implementing Apex Classes and Batch Apex for required processing activities.
- Creating reports to monitor parcel status and delivery performance.
- Creating dashboards for operational monitoring.
- Configuring **AgentForce AI and Prompt Builder** for parcel tracking assistance.

- Testing the system features and validating the required functionality.

Sprint 1 – Salesforce Setup

The first sprint focuses on setting up the Salesforce environment required for the project. The Salesforce Developer environment is configured for developing the SwiftShip Tracker application.

The main activities include:

- Creating and configuring the Salesforce environment.
- Preparing the basic project structure.
- Configuring the required Salesforce settings.
- Preparing the environment for further development.

Sprint 2 – Data Modeling

The second sprint focuses on creating the data model of the SwiftShip Tracker system.

The major activities include:

- Creating Parcel, Delivery, Sender and Receiver objects.
- Creating relationships between the required objects.
- Adding the necessary fields for storing parcel and delivery information.
- Creating dedicated tabs for the project modules.
- Configuring the Lightning App for easier navigation and management.

Sprint 3 – Automation

The third sprint focuses on implementing automation for parcel and delivery operations.

The major activities include:

- Creating Salesforce Flows.
- Automating important parcel-related processes.
- Supporting parcel status updates.
- Automating required delivery-related activities.
- Preparing the system for notification and tracking processes.

Sprint 4 – Apex Development

The fourth sprint focuses on Apex-based processing required for the system.

The main activities include:

- Developing Apex Classes for required parcel operations.
- Using Batch Apex for processing parcel or delivery records where required.
- Supporting automated processing of operational data.
- Maintaining accurate and updated records.

Sprint 5 – Reports

The fifth sprint focuses on creating reports for monitoring the SwiftShip Tracker system.

The reports help to view:

- Parcel status information.
- Delivery performance.
- Operational information.
- Parcel-related activities.
- Other important project metrics.

These reports help administrators and managers monitor the overall parcel and delivery operations.

Sprint 6 – Dashboards & AI

The sixth sprint focuses on dashboards and AI-based parcel tracking assistance.

The major activities include:

- Creating dashboards for parcel status and delivery performance.
- Displaying important operational information.
- Configuring **AgentForce AI**.
- Using **Prompt Builder** for parcel tracking responses.
- Providing AI-based assistance for customer parcel queries.
- Connecting the AI functionality with the required parcel information.

Project Tracking

The progress of the SwiftShip Tracker project is monitored throughout the development process. Each sprint is reviewed based on the tasks planned and the work completed.

Velocity can be used to measure the amount of work completed during each sprint. A **burndown chart** can be used to show the remaining work and understand whether the sprint is progressing according to the plan.

Project tracking helps the team to:

- Monitor the progress of each sprint.
- Identify completed and pending tasks.
- Estimate the effort required for development.
- Maintain an organized development process.
- Track the completion of major project requirements.
- Ensure that the different Salesforce components are developed step by step.

Overall, the planning and scheduling process provides a structured approach for developing the **SwiftShip Tracker** system using Salesforce, automation, reporting and AI-based parcel tracking features.